U. S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

DATE: November 21, 1987

Region II_ 70: C. Daggett, EPA

Response and Prevention Branch S. Luftig, EPA
Edison, New Jersey 08837 R. Salkie, EPA
F. Rubel, EPA
(201) 548-8730 - Commercial & FTS J. Marshall, EPA
24 Hour Emergency ERD Washington
J. Czapor, EPA
G. Zachos, EPA
B. Sprague, EPA
J. Trela, NJDEP
A. Cavalier, NJDEP
M. Zalowski, NJDEP
A, Zach, City of Newark
TAT
POLREP NO.: Twenty-five (25)
INCIDENT/SITE NO.: Arkansas Chemical Company/T9
POLLUTANT: Textile chemicals and intermediates
CLASSIFICATION: Major
SOURCE: Abandoned chemical facility

LOCATION: Newark, New Jersey

AMOUNT: 20,000 containers of various chemicals,
1500 drums (600 empty), 87 indoor and
outdoor tanks of which less than ten hold
oil, acid, and unknowns

WATER BODY: -None

1. SITUATION

A.

The Arkansas Chemical Company produced textile and other
specialty chemicals at its Newark facility until it was
abandoned in 1983. Abandoned on this site are a two-story
office/laboratory building (Bldgs. 25/30), a machine

shop (Bldg. 26), a small chemical processing building
(Bldg. 27), a large four-story chemical process building
(Bldg. 28), a boiler room/tank house (Bldgs. 16 & 16B),

a storage building (Bldg. 24), and two sheds (S1 & S2).
About 1500 drums and 20,000 small containers of chemicals
exist in these buildings. In addition, there are
approximately 17 aboveground storage tanks and 70

process tanks/reaction vessels.
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2. ACTION TAKEN:

A.

To date, the following materials have been transferred
to bulking chambers with the corresponding empty drums
being staged in building 24 awaiting decontamination and shredding:
1) base/neutral liquids (approx. 27% of waste streams)
2) flammable and organic liquids (approx. 15% of waste
streams)
3) oxidizer liquids (with base/neutral liquids) (approx. ¢ 1%)

ERCS began to wrap the asbestos insulation on the boilers
and piping in building 16.

ERCS has completed the air sampling for asbestos in
buildings 28, 24 and 16. The samples will be sent
to EMSL laboratory in Cherry Hill for analysis.

EPA, ERCS and TAT met on Thursday November 19, 1987 to
discuss disposal of the remaining waste streams. ERCS!
Transportation and Disposal Representative was also present.
As a result, the base neutral solids and acid solids
(19,203 gallons or 25% of total waste) will be landfilled.
The remaining waste streams (55,789 gallons) will either

be treated or incinerated.

EPA/TAT and ERCS continue to enter 1900-55 data into the
Removal Cost Management System (RCMS). RCMS is now on
line and is being used to track daily costs incurred
throughout the removal action.

3. FUTURE PLANS AND RECOMMENDATIONS:

A.

ERCS will arrange for alternate disposal for

the nineteen laboratory containers that were
rejected by Chem Waste Management. These containers
are especially hazardous, and thus were not accepted
for lab packing.

EPA will continue to provide 24 hour site security.

An approved subcontractor will perform on-site
decontamination and shredding of the empty drums
following the completion of the bulking operation.

EPA and TAT will evaluate the bids submitted by subcontractors
for decontaminating the floors of building 28 using a
high pressure water system.

ERCS will analyze the remaining waste streams for disposal.

Gollub Analytical Services will pick up the two unlabelled
cylinders to analyze their contents.



4. FINANCIAL ACCOUNTING:

A. Total Project Ceiling Authorized $ 1,966,009
B. Mitigation Contract Ceiling $ 1,598,009
C. Exbenditures for Mitigation Contracts
l. a. Amount obligated to ERCS contractor
for Delivery Orders #6893-02-073 and
#7445-02-008 (DCNs KCS - 361, 629, 633,
710, 726, 730, KE - 0001, 0027) as of
November 21, 1987. $ 1,025,380
1. b. Amount de-obligated due to contract
rollover $ 1,991
1. c.. Total amount obligated to date $ 1,023,389
1. 4. Estimated mitigation expenditures
as of November 21, 1987 $ 840,924
1. e. Balance Remaining § 182,465
D. Unobligated Balance Remaining $ 572,629
E. Estimate of Total Expenditures to Date
for All Mitigation Contracts § 840,924
F. Other Extramural Costs as of November 21, 1987
1. a. TAT Salary/Travel (estimated) $ 65,122
b. Analytical Costs $§ 6,628
G. Intramural Costs as of November 21, 1987
1. a. EPA (Estimated Direct and Indirect) $ 37,692
H. Total Expenditures $ 950,366
Percent of Total Project Ceiling 48.3%
Percent of $2 Million 47.5%
FURTHER
FINAL POLREPS
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Mark P. Pane, 0SC
Response and
Prevention Branch
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